Issue List

The following issues have been identified.  Failure to resolve these as early as possible could result is project delays.

	Issue

Number
	Date

Identified
	Date

Resolved
	Issue

	1
	29/01/01
	05/02/01
	If the power factor correction equipment is installed in the basement of the Base Facilities building, then no correction will occur for the Lower Pumps or the Rocky Gully T.  How can we resolve this?

	2
	09/02/01
	22/05/01
	Is there a ripple receiver relay at the BCL hut.  If so, it is likely that the ripple signal will not reach.  Enermet has confirmed that no adverse effect will be caused to ripple signal propagation

	3
	09/02/01
	22/05/01
	What will be the effect on the ripple signal at the ski-lodges?  See above.

	4
	12/02/01
	23/02/01

(Informally)
	Trustpower owns the metering unit.  We will need to get their position to use the VT supply.

	5
	16/02/01
	27/04/01
	Can surge arrestors be installed in the PF Correction equipment, or have PCL addressed this issue as part of their design.  PCL can accommodate arrestors.
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