Reminder List

The following tasks have been identified.  These tasks have been listed here so that tasks identified early in the project, but requiring action until later, don’t get forgotten.

	Task

Number
	Date

Identified
	Date

Completed
	Issue

	1
	05/02/01
	09/02/01
	Advise PCL to do additional analysis as soon as MP has confirmed that NZSki.Com have agreed to this.

	2
	05/02/01
	09/02/01
	Advise PCL of corrected loadings, and the loadings to be used for design.

	3
	05/02/01
	09/02/01
	Advise PCL re commercial terms.

	4
	05/02/01
	09/02/01
	Advise PCL that Air NZ may be able to assist with air freight.

	5
	05/02/01
	
	Design modifications to pole (where Rocky Gully T & Lower Pumps supply branches off) to accommodate CT’s.

	6
	16/02/01
	
	Resolve how to terminate the double cables coming into the basement.  Consider the issue of where to install surge arrestors at the same time.
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